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REGION I PQLREP #5, SOUTH BANK NASHUA RIVER
OFFICE OF REGIONAL COUNSEL ASBESTOS SITE CLEAN-UP

NASHUA? NEW HAMPHSIRE
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POTENTIAL MAJOR
DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1 (617) 223-7265
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SITUATION;

ASBESTOS HAZARD WARNING SIGNS HAVE BEEN POSTED BY TAT PERSONNEL ALONG FENCE.
FENCE INSTALLATION PROJECT COMPLETE.

KEY TO FENCED AREA DELIVERED TO ASSISTANT TO THE MAYOR OF NASHUA, JOSEPH
FREEMAN, THE REGION 1 TAT OFFICE TO FACILITATE FUTURE ACTIVITIES PERTAINING TO
THIS SITE, THE NEARBY NASHUA PUBLIC LIBRARY FOR ACCESS BY CITY PERSONNEL PER-
FORMING UNRELATED SITE ACTIVITIES IF NEEDED, AND THE OSC.

FUNDING FOR ARMY CORPS DESIGN WORK (DESIGN SPECIFICATIONS AND RECOMMENDATIONS
FOR STABILIZATION OF SITE) NO LONGER EXISTS DUE TO FISCAL YEAR END BUDGET
TERMINATION. REGION 1 CONTRACTING OFFICER WILL NOT RECERTIFY FUNDS.

ACTIONS:

O.H. MATERIALS DIRECTED TO SUBCONTRACT A SITE SURVEY TO YIELD A TOPOGRAPHIC
MAP OF THE SITE.

TAT ESTABLISHING A GRID SYSTEM FOR LOCATION OF CORINGS TO BE TAKEN THAT WILL
DETERMINE EXTENT OF ASBESTOS CONTAMINATION AND DEPTH OF COVER.

SITE DEMOBILIZED OCTOBER 24, 1985.

FUTURE PLANS

OSC TO MEET WITH THE ARMY CORPS TO REVIEW POSSIBLE ALTERNATIVES FOR OBTAINING
SITE DESIGN PLANS DUE TO LOSS OF FUNDS.



11/5/85

- 2 -

PROJECT FUNDING

CEILING OBLIGATED BALANCE

ERCS $ 115,000 $ 32,229 $ 82,771
T.A.T. $ 40,000 $ 9,210 $ 30,790

U.S. ARMY CORPS OF ENGINEERS $ (15,000) (funds no longer available)

INTRAGENCY $ 30,060 $ 7,100 $ 22,900

TOTAL PROJECT CEILING $ 185,000=00
TOTAL PROJECT OBLIGATION $ 48,953.00
TOTAL PROJECT BALANCE $ 137,047.00

CASE PENDS


